



The JIS MiCOURT Rollout Begins

Legacy Systems* Retirement Looms

The new MiCOURT case management system will eventually replace CCS, DCS, PCS and TCS systems.

The implementation of MiCOURT in the 29th Circuit Court in Clinton County began in May of this year. The migration of the next eight circuit courts is planned for 2015, with 20 more courts in 2016 and the remaining in 2017.

Based on the rollout plan, all courts currently using CCS will be migrated to MiCOURT by October 2017. Once the CCS migration is completed, the other JIS legacy systems will be retired as follows:

- PCS application – January 2019
- DCS application – March 2021
- TCS application – May 2021

To learn more about MiCOURT, see the overview at the [One Court of Justice MiCOURT page](#).

Eight Circuit Courts Scheduled for 2015

Following the first product demonstration on June 10, eight circuit courts have already signed on to migrate to MiCOURT from CCS in 2015:

- 56th Circuit – Eaton County

- 5th Circuit – Barry County
- 15th Circuit – Branch County
- 35th Circuit – Shiawassee County
- 36th Circuit – Van Buren County
- 31st Circuit – St. Clair County
- 29th Circuit – Gratiot County
- 44th Circuit – Livingston County

If you would like more information about the MiCOURT rollout, visit the [One Court of Justice MiCOURT page](#) or contact JISRollout@courts.mi.gov.

*Legacy Systems refers to the JIS Circuit Court System (CCS), District Court System (DCS), Probate Court System (PCS) and Trial Court System (TCS).

In this update:

- Case Management System Retirements Planned
- MiCOURT Launch
- Court of Claims Active
- Final Phase Completing
- Legacy Support Plans





Court of Claims Implemented

JIS successfully implemented the Court of Claims in February 2014. The Court of Claims is the second court in Michigan to implement MiCOURT. (Berrien County Civil cases were migrated in 2012.)

Status of District Court

JIS is currently working on the application packages necessary to migrate district court data from the legacy JIS DCS system to MiCOURT. The current plan calls for district courts to migrate starting in 2017 when the circuit court migration is completed.

Completion of Probate and Juvenile Development Phases

MiCOURT probate functionality is in development. Once complete, JIS will move on to juvenile functionality. The probate and juvenile components of MiCOURT are scheduled to be complete by the end of 2015, including all required forms and reports.

Support for Legacy Systems

Now that the MiCOURT rollout has begun, JIS software updates for legacy systems (Circuit Court System, District Court System, Probate Court System and Trial Court System) will be limited to changes required to meet State Court Administrative Office and legislative requirements, or required maintenance. JIS does not plan any new implementations of JIS legacy software.

