

Judicial Information Systems
District Court Administrator's Meeting
June 15, 2004

Technical Advisory Group Objectives

 Establish a Judicial Network to improve the data submission to State Agencies;


 Establish a Centralized Name Index across all trial court case management systems;

Establish e-Commerce initiatives in the areas of electronic payments and filings.


Judicial Network Project

- The purpose of this project is to build a communication infrastructure where court information can be submitted electronically and immediately;
- 54 Counties now have connectivity to the State's Local Government Network;
- 20 Counties have their equipment installed and are in the process of establishing connectivity;
- 9 Counties in the Northwest Lower UP are in the process of ordering and installing equipment;
- The District/Probate Courts of Phase I are scheduled to be installed by the end of 2004.


Judicial Network Project, Phasing Map



LG Net Installation Status




JNP – Electronic Felony CHR




Data Warehouse

- Currently, the Judiciary's 251 trial court locations are supported by 41 different case management systems. This creates a void in the knowledge about individuals involved in the Michigan Court system, which restricts the ability to obtain statistical information;
- The data warehouse will provide a Centralized Name Index, along with the associated detail data, which will improve the ability to report statistics on trial court activity;
- A Proof of Concept was tested and approved using the Data from Isabella and Saginaw Counties;
- The project will expand the warehouse to include 6 additional mid-State Counties in 2004;

Data Warehouse Project



JDW Technical Infrastructure




Data Warehousing




Data Warehousing (continued)



Data Warehousing (continued)



Data Warehousing (continued)



Internet Payment of Traffic Tickets

- The intent of this application is to centralize the payment of traffic tickets to each Court, and to leverage the hosting capability the State has developed at the Michigan.Gov Website;
- The application provides the ability to:
 - post real-time to the Court's Case Management System;
 - uses the State's Secure Credit Card Processing Application;
 - pay multiple tickets to different courts with one credit card transaction;
 - include the integration of non-JIS case management systems.
- The application is operational in the 62A District Court, Kent County, with anticipated expansion to 7 Courts in Wayne County by Summer, 2004.

Web Payment of Traffic Tickets



Web Payment of Traffic Tickets (continued)



Web Payment of Traffic Tickets (continued)




Web Payment of Traffic Tickets (continued)



Electronic Court Filing (eFiling)


- The Supreme Court and Court of Appeals staff have been working with IBM to design an Enterprise eFiling application;
- The macro design has been completed, and the pilot courts reviewed the design on January 29, 2004;
- Completion for Release 1 of the eFiling application for 2 case types are scheduled for November;
- In the meantime, some pilot courts anticipate implementing their own eFiling solution;
- A Subcommittee for the development of Court Rules associated with eFiling is being organized.


eFiling Framework Overview



Web-based Inquiries


- JIS is determining an operational environment that would provide browserbased inquiries to our current systems;
- Issues for consideration:
 - Hardware requirement for another server or build it on the I-Series (AS/400)?
 - Software Windows, UNIX, LINUX and front end product licensing;
 - Support IT departments or Court Staff?













Trial Court System (TCS)

- An I-Series based system that combines Circuit, Juvenile and Probate;
- There is no District Court Case processing;
- Implementations:
 - Ionia All Modules
 - Calhoun All Modules
 - Alger/Luce/Mackinac/Schoolcraft
 - Financials Pending
 - Isabella Probate Only, Others pending
 - Livingston Probate Only, Others pending
- The continued development for TCS in this environment is being evaluated.

Future Direction of JIS Software

Questions

- What Hardware / Software platform?
 - I-Series, Open or Microsoft
- What is the Production Environment?
 - Distributive or Hosted Centrally
- Support of Production Environment
 - Court or IT Departments;
 - I-Series is backward compatible;
 - W2K, Linux, Oracle are generally not as easy to support in a distributive environment;
- How to maintain the current systems while building a new one?
- How to fund the development of a new application?
 - Increase in Users Fees or Court/Vendor Sponsored
- Working with consulting firms on getting a statement of work for the creation of a business case that will answer these questions.

Implementations

- D27 Wyandotte Implemented March 2004
- D50 Pontiac July 2004
- D36 Detroit Cutover date not determined

Fall 2004 Software Release

- Disposing of deferred charges;
- Caseload Part 2 Reporting of Local Diversion and Inactive Status Cases;
- Caseload Part 4 Time Guidelines;
- New MIP legislation allowing multiple abstracts;
- Reprint of Cash receipts will match original;
- SOS requirements for Federal CDL reporting.

Prosecutor Interface

- The only operational interface exists with the Oakland County District Courts;
- The Pilot in Wayne County was discontinued due to communications and field truncation problems with the data received from 3rd Circuit Court;
- We are working with Kalamazoo KJIMS project and with FTP'ing the file in the Oakland County file format;
- This is the same transport method being evaluated by PAAC/PAAM for 1st Class District Courts;
- The longer term solution needs to be standardized using XML technologies like eFiling;

Collections

- D08/ DMC Collection Software
 - Status review;
 - Charge back for the software and support;

- Debt Referral from Treasury
 - Many problems still exists with the:
 - Web submission method;
 - Problem determination;
 - Balancing;

General Issues for Discussion

Executive Committee Meeting will be scheduled for this Fall;

- DMC Software / Executive Committee
 - Updating the JIS Database by DMC
 - Master file status, address
 - Check register
 - ROA
 - All files for D54B Parking edit and upload

Questions and Closure